
2025 Street Rehabilitation 
Project Weekly Update 
 
 

Current	Events	–	Week	of	April	21	through	April	25,	2025	

 Construction for this project will be divided into three project areas: Village Area, Golden 
Lake Area, and Oak Leaf/South Drive Area. Phasing for these areas is expected to be as 
follows: 

o Village Area: Includes Village Parkway and Central Street. This area will be 
constructed first with work starting April 28th and done in early June. 

o Golden Lake Area: Includes Golden Lake Road and West Golden Lake Road between 
Lake Drive and School Road. This area will begin in early June and be done in late 
July. 

o Oak Leaf/South Drive Area: Includes Golden Oak Drive, Cameo Lane, Oak Leaf Lane, 
Oak Road, South Pine Drive, and South Drive. This area will begin in early June and 
work will be done in mid-August.  

 Construction activities are expected to start next week but you may see some traffic signs 
and equipment arriving on site this week as the contractor prepares to begin their work.  

 You may see surveyors were in the area and utility companies placing flags/paint to mark 
their facilities. Please do not remove these flags or stakes as they are important for the 
construction work.	

Future	Events	–	Weeks	of	April	28	through	May	2,	2025	

 Village Area:  

o Removal and replacement of damaged curb and walk begins. This work includes 
removal of sections of sunken or damaged curb panels and sidewalk panels. 
Pedestrian ramps at intersections will also be removed and replaced to meet ADA 
requirements. Portions of sidewalk may be closed during this work. 

Please	note:		The	tentative	schedule	provided	is	subject	to	change	due	to	inclement	
weather	or	subcontractor	availability.	

Tips	of	the	Week	

 Please follow the signs and instructions on any notices that are distributed. 

 Please use caution around construction equipment and materials.  Follow the traffic control 
signs that are in place on the project. Please drive slowly, the workers’ and the residents’ 
lives depend on it. 

Project	Contacts	

Project	Construction	Observer: Jeff Frahm, 612-209-6961 

Project	Manager: Emily Brown, 612-849-6157 

                                                                  Thank	you	for	your	cooperation! 


