2025 Street Rehabilitation
Project Weekly Update

City of
CIrRCLE PINES

Current Events - Week of May 27 through May 30, 2025

o Village Area:
o Crews are reinstalling the brick pavers around the sidewalk and curb work.

o Irrigation systems impacted by the curb and sidewalk work are being repaired.
Future Events - Weeks of June 2 through June 6, 2025

o Village Area:
o Road milling is tentatively scheduled for June 3rd and 4th.
o Road paving will follow milling work on June 5th and 6th.

o No parking will be allowed on the streets to keep them clear for milling and paving
work. Crews will post signs and handout notices in advance of this work.

e (Golden Lake Area:

o Crews will install erosion control along West Golden Lake Road. Removal work will
start on June 6th,

o Sanitary service will be replaced at 2 Golden Lake Rd.

Please note: The tentative schedule provided is subject to change due to inclement
weather or subcontractor availability.

Tips of the Week

e Please follow the signs and instructions on any notices that are distributed.

o Before paving, crews will spray the road with a bonding agent. This agent helps adhere the
layers of pavement together. This agent is very sticky. If you must drive thru it, go slow so it
will not splash onto your vehicle. This agent will leave tracks in your driveway if you drive
through it.

o After the new pavement laid, crews use large rollers to compact the new surface in place. If
you must drive on the new street, please go slow and do not turn sharp as this can leave a
lasting mark.

e Please use caution around construction equipment and materials. Follow the traffic control
signs that are in place on the project. Please drive slowly, the workers’ and the residents’
lives depend on it.

Project Contacts

Project Construction Observer: Jeff Frahm, 612-209-6961
Project Manager: Emily Brown, 612-849-6157

Thank you for your cooperation!




