
2025 Street Rehabilitation 
Project Weekly Update 

Current	Events –	Week	of	June	2	through	June	6,	2025	Village Area:  
o Crews are reinstalling the brick pavers around the sidewalk and curb work.  
o Irrigation systems impacted by the curb and sidewalk work are being repaired. 
o Road was milled on June 4th. Road paving will start on June 5th .  
o No parking will be allowed on the streets to keep them clear for milling and paving work. Crews will post signs and handout notices in advance of this work.  Golden Lake Area: 
o Sanitary service was replaced Golden Lake Rd. 

Future	Events	–	Weeks	of	June	9	through	June	13,	2025	Village Area:  
o Crews will finish reinstalling the brick pavers around the sidewalk and curb work.  
o Irrigation systems impacted by the curb and sidewalk work are being repaired. 
o Crews are wrapping up this area and will return later this summer for any remaining punchlist or cleanup items. Golden Lake Area: 
o Crews will install erosion control along West Golden Lake Road.  
o Crews will start curb and driveway removals and replacements. 

Please	note:		The	tentative	schedule	provided	is	subject	to	change	due	to	inclement	
weather	or	subcontractor	availability.	

Tips	of	the	Week	Please follow the signs and instructions on any notices that are distributed. Before paving, crews will spray the road with a bonding agent. This agent helps adhere the layers of pavement together. This agent is very sticky. If you must drive thru it, go slow so it will not splash onto your vehicle. This agent will leave tracks in your driveway if you drive through it.After the new pavement laid, crews use large rollers to compact the new surface in place. If you must drive on the new street, please go slow and do not turn sharp as this can leave a lasting mark. Please use caution around construction equipment and materials.  Follow the traffic control signs that are in place on the project. Please drive slowly, the workers’ and the residents’ lives depend on it. 



Project	Contacts	
Project	Construction	Observer: Jeff Frahm, 612­209­6961 
Project	Manager: Emily Brown, 612­849­6157 

Thank	you	for	your	cooperation!


