
2025 Street Rehabilitation 
Project Weekly Update 

Current	Events –	Week	of	June	23	through	June	27,	2025	Golden Lake Area: 
o Crews will continue to restore yards around curb and driveway replacements.  Oak Leaf/South Drive Area: 
o Crews will install sanitary sewer on Golden Oak between Cameo Lane and Civic Heights Drive. Work will take up most of the street so Golden Oak will be closed between Cameo Lane and Civic Heights Drive during this work. Contractor will ensure access to driveways in this area. Use Shady Way and Pine Dr for access into the neighborhood.  

Future	Events	–	Week	of	June	30	through	July	3,	2025	–	No	work	on	July	4th	Golden Lake Area: 
o Crews will continue to restore yards around curb and driveway replacements.  Oak Leaf/South Drive Area: 
o Crews will finish installing sanitary sewer on Golden Oak between Cameo Lane and Civic Heights Drive. Work is expected to be completed by July 3rd and street will reopen to traffic.   
o Storm sewer work on Golden Oak between Cameo and Oak Leaf and at the South Dr/Pine Dr intersection. Work will take up much of the street so use caution when traveling in those areas and consider using Shady Way for access to the neighborhood. 

Please	note:		The	tentative	schedule	provided	is	subject	to	change	due	to	inclement	
weather	or	subcontractor	availability.	

Tips	of	the	Week	Please follow the signs and instructions on any notices that are distributed. Please use caution around construction equipment and materials.  Follow the traffic control signs that are in place on the project. Please drive slowly, the workers’ and the residents’ lives depend on it. 
Project	Contacts	
Project	Construction	Observer: Jeff Frahm, 612­209­6961 
Project	Manager: Emily Brown, 612­849­6157 

Thank	you	for	your	cooperation!


