
2025 Street Rehabilitation 

Project Weekly Update 
 
 

Current Events – Week of July 7 through July 11, 2025 

• Golden Lake Area: 

o Crews will continue to restore yards around curb and driveway replacements.  

o Road milling is scheduled for July 9th and 10th. This will also include milling in the 
Golden Lake Park parking lot. No parking will be allowed on the street or in the 
parking lot during this work. Please keep an eye out for no parking signs in the area.   

o Crews will perform a seal coat on W Golden Lake Rd and Woodland Rd on July 11th., 
weather dependent. No parking will be allowed on these streets during this work.  

o Paving work on W Golden Lake Rd and Woodland is tentatively scheduled to start 
on Saturday, July 12 and continue into next week. No parking will be allowed on the 
street during this work.  

• Oak Leaf/South Drive Area: 

o Storm sewer work will continue on Golden Oak between Cameo and Oak Leaf and at 
the South Dr/Pine Dr intersection. Work will take up much of the street so use 
caution when traveling in those areas and consider using Shady Way for access to 
the neighborhood. 

Future Events – Week of July 14 through July 18, 2025  

• Golden Lake Area: 

o Road paving will continue on Monday, July 14th and Tuesday, July 15th for W Golden 
Lake Road Area, Woodland Rd and the Golden Lake Park parking lot. No parking will 
be allowed on the street or in the parking lot during this work. Please keep an eye 
out for no parking signs in the area.   

• Oak Leaf/South Drive Area: 

o Crews will reclaim Cameo Ln, Oak Leaf Ln, Oak Rd, Pine Dr and South Dr. This work 
is anticipated on July 15th and 16th. Reclaiming is a process of grinding up the 
existing pavement and base material into gravel. The gravel is compacted into a 
drivable surface and will remain gravel until crews come back to pave the road later 
this summer.  

o Crews will be removing cracked or settled curb sections and driveway aprons 
impacted by the road work. They will then start prepping for curb replacements to 
begin late in the week or the week of July 20th.   

Please note:  The tentative schedule provided is subject to change due to inclement 
weather or subcontractor availability. 

Tips of the Week 

• Please follow the signs and instructions on any notices that are distributed. 

 



• Before paving, crews will spray the road with a bonding agent. This agent helps adhere the 
layers of pavement together. This agent is very sticky. If you must drive thru it, go slow so it 
will not splash onto your vehicle. This agent will leave tracks in your driveway if you drive 
through it.  

• After the new pavement laid, crews use large rollers to compact the new surface in place. If 
you must drive on the new street, please go slow and do not turn sharp as this can leave a 
lasting mark. 

• Please use caution around construction equipment and materials.  Follow the traffic control 
signs that are in place on the project. Please drive slowly, the workers’ and the residents’ 
lives depend on it. 

• Caring for new sod is important on hot days. The contractor is responsible for maintaining 
sod for a period of 30-day but residents are encouraged to help keep these areas watered to 
ensure survival. Please avoid walking on or mowing new sod until it has fully rooted.   

Project Contacts 

Project Construction Observer: Jeff Frahm, 612-209-6961 

Project Manager: Emily Brown, 612-849-6157 

                                                                  Thank you for your cooperation! 


