
2025 Street Rehabilitation 
Project Weekly Update 

Current	Events –	Week	of	July	14	through	July	18,	2025	Golden Lake Area: 
o Crews will continue to restore yards around curb and driveway replacements.  
o Road paving work was completed for the W Golden Lake Area. Crews will be finishing up with striping the Golden Lake Park parking lot this week. Oak Leaf/South Drive Area: 
o Crews reclaimed Cameo Ln, Oak Leaf Ln, Oak Rd, Pine Dr and South Dr.  
o Crews will be removing cracked or settled curb sections and driveway aprons impacted by the road work. They will then start prepping for curb replacements to begin late in the week or the week of July 20th.   

Future	Events	–	Week	of	July	21	through	July	25,	2025		Oak Leaf/South Drive Area: 
o Crews will continue replacing curb and driveway aprons impacted by the road work.  
o Crews will be grading and removing excess reclaim material from the roadway.  

Please	note:		The	tentative	schedule	provided	is	subject	to	change	due	to	inclement	
weather	or	subcontractor	availability.	

Tips	of	the	Week	Please follow the signs and instructions on any notices that are distributed. Please use caution around construction equipment and materials.  Follow the traffic control signs that are in place on the project. Please drive slowly, the workers’ and the residents’ lives depend on it. Caring for new sod is important on hot days. The contractor is responsible for maintaining sod for a period of 30­day but residents are encouraged to help keep these areas watered to ensure survival. Please avoid walking on or mowing new sod until it has fully rooted.   
Project	Contacts	
Project	Construction	Observer: Jeff Frahm, 612­209­6961 
Project	Manager: Emily Brown, 612­849­6157 

Thank	you	for	your	cooperation!


