
2025 Street Rehabilitation 
Project Weekly Update 

Current	Events –	Week	of	July	28	through	August	1,	2025	Golden Lake Area: 
o Crews will continue to restore yards around curb and driveway replacements.  
o Crews will stripe the road.  Oak Leaf/South Drive Area: 
o Crews will be grading the roadway and preparing for base course paving Thursday and Friday. Base course is the first layer of asphalt pavement. The final layer of pavement will be placed in mid­August.  
o Crews will start to backfill yards around curb and driveway replacements at the end of the week. 

Future	Events	–	Week	of	August	4	through	August	8,	2025		Oak Leaf/South Drive Area: 
o Crews will finish remaining concrete work. 
o Crews will continue replacing asphalt driveways impacted by the project. 

Please	note:		The	tentative	schedule	provided	is	subject	to	change	due	to	inclement	
weather	or	subcontractor	availability.	

Tips	of	the	Week	Please follow the signs and instructions on any notices that are distributed. Please use caution around construction equipment and materials.  Follow the traffic control signs that are in place on the project. Please drive slowly, the workers’ and the residents’ lives depend on it. Caring for new sod is important on hot days. The contractor is responsible for maintaining sod for a period of 30­day but residents are encouraged to help keep these areas watered to ensure survival. Please avoid walking on or mowing new sod until it has fully rooted.   
Project	Contacts	
Project	Construction	Observer: Jeff Frahm, 612­209­6961 
Project	Manager: Emily Brown, 612­849­6157 

Thank	you	for	your	cooperation!


