2025 Street Rehabilitation
Project Weekly Update

City of
CIrRCLE PINES

Current Events - Week of August 4 through August 8, 2025

e QOak Leaf/South Drive Area:
o Crews will finish remaining concrete work.
o Crews will continue replacing asphalt driveways impacted by the project.
o Crews are working on irrigation system repairs.
Future Events - Week of August 11 through August 15, 2025
o Village and Golden Lake Areas:
o Crews will be replacing street signage and installing pedestrian crossing striping.

e QOak Leaf/South Drive Area:

o Crews will continue irrigation system repairs and backfilling topsoil behind the curb
replacements.

o Crews will be paving the first layer of bituminous pavement in the Public Works
parking lot.

o Crews will be replacing street signage.

Please note: The tentative schedule provided is subject to change due to inclement
weather or subcontractor availability.

Tips of the Week

e Please follow the signs and instructions on any notices that are distributed.

e Please use caution around construction equipment and materials. Follow the traffic control
signs that are in place on the project. Please drive slowly, the workers’ and the residents’
lives depend on it.

e (aring for new sod is important on hot days. The contractor is responsible for maintaining
sod for a period of 30-day but residents are encouraged to help keep these areas watered to
ensure survival. Please avoid walking on or mowing new sod until it has fully rooted.

Project Contacts
Project Construction Observer: Jeff Frahm, 612-209-6961

Project Manager: Emily Brown, 612-849-6157

Thank you for your cooperation!




