2025 Street Rehabilitation
Project Weekly Update

City of
CIrRCLE PINES

Current Events - Week of September 2 through September 5, 2025

e All Project Areas

o Crews are cleaning up the project area and completing punchlist items.

Future Events - Week of September 8 through September 12, 2025

e QOak Leaf/South Drive Area:

o Crews will be paving the final layer of bituminous pavement in the Public Works
parking lot. This work should not impact any residential streets but you may see
additional equipment and vehicle traffic on Golden Oak Dr and Civic Heights Dr
during this work.

e All Project Areas

o Crews will continue to clean up the project area and complete punchlist
items.

e This will be the last Weekly Update for the 2025 project. Thanks for all your
patience for this construction season!

Please note: The tentative schedule provided is subject to change due to inclement
weather or subcontractor availability.

Tips of the Week

e Please use caution around construction equipment and materials. Follow the traffic control
signs that are in place on the project. Please drive slowly, the workers’ and the residents’
lives depend on it.

e (aring for new sod is important on hot days. The contractor is responsible for maintaining
sod for a period of 30-day but residents are encouraged to help keep these areas watered to
ensure survival. Please avoid walking on or mowing new sod until it has fully rooted. All
residents with new sod will have received a notice that includes care information and the
last date that the contractor will be maintaining sod. To ensure a healthy lawn, residents
will need to continue watering the sod at a rate of 2 inch per week in 3 or 4 applications
until the first few frost events.

Project Contacts

Project Construction Observer: Jeff Frahm, 612-209-6961
Project Manager: Emily Brown, 612-849-6157

Thank you for your cooperation!




