
2025 Street Rehabilitation 

Project Weekly Update 
 
 

Current Events – Week of July 21 through July 25, 2025 

• Golden Lake Area: 

o Crews will continue to restore yards around curb and driveway replacements.  

• Oak Leaf/South Drive Area: 

o Crews are removing cracked or settled curb sections and driveway aprons impacted 
by the road work. Crews began replacing the curb and aprons and this work will 
continue into next week.   

o Crews will be grading and removing excess reclaim material (gravel) from the 
roadway.  

Future Events – Week of July 21 through July 25, 2025  

• Oak Leaf/South Drive Area: 

o Crews will be grading the roadway and preparing for base course paving mid-week. 
Base course is the first layer of asphalt pavement. The final layer of pavement will 
be placed in mid-August.  

o Crews will start replacing asphalt driveways impacted by the project at the end of 
the week. 

o Crews will start to restore yards around curb and driveway replacements at the end 
of the week. 

Please note:  The tentative schedule provided is subject to change due to inclement 
weather or subcontractor availability. 

Tips of the Week 

• Please follow the signs and instructions on any notices that are distributed. 

• Please use caution around construction equipment and materials.  Follow the traffic control 
signs that are in place on the project. Please drive slowly, the workers’ and the residents’ 
lives depend on it. 

• Caring for new sod is important on hot days. The contractor is responsible for maintaining 
sod for a period of 30-day but residents are encouraged to help keep these areas watered to 
ensure survival. Please avoid walking on or mowing new sod until it has fully rooted.   

Project Contacts 

Project Construction Observer: Jeff Frahm, 612-209-6961 

Project Manager: Emily Brown, 612-849-6157 

                                                                  Thank you for your cooperation! 

 


